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Attachment #1
Meeting Summary

Status of 200 AAMS Activities
March 25, 1992

W. M. Fryer (SWEC) conducted the correction, approval and signature of
the February, 1992 200 AAMS UMM minutes.

A. C. Harris (DOE-RL) reviewed the Action Items, see Attachment 4.

A. C. Harris introduced DOE Operations personnel, John Kovacs (Z Plant)
and Rudy Ollero (U Plant), who will be reviewing the AAMSs.

C. D. Wittreich (WHC) gave a status review of the 10 AAMS reports to be
written, see Attachment 5. A. C. Harris indicated that the 200 East
AAMSs will be handled for the DOE by P. M. Pak. Mr. Wittreich then
introduced the WHC presentations, see Attachment 2.

S. Jd. Trent (WHC) presented an update on geophysical logging and
groundwater sampiing, see Attachment 6. Mr. Trent mentioned that WHC
has a purchase requisition issued for Togging services to be procured
through a vendor, and a second logging unit may be on-line by June,
1992. WHC has also brought in two new people to work on log analysis,
and has developed software to automate the process. A. C. Harris asked
about the status of the Geophysics team’s response to the Action Item
from the 100 Aggregate Area meeting concerning comparison of geophysical
logging with sample analyses and 222-S Lab counting data. S. J. Trent
was asked to check on this, and bring the presentation to the 200 AAMS
meeting.

Groundwater sampling for the 200 AAMS has been halted since Jan. 29,
1992, see Attachment 7. Questions were fielded about the 200-BP-1 audit
results and the impacts on the program. A. J. Knepp (WHC) discussed the
recovery schedule. A. C. Harris requested a further update on the
situation at the April UMM.

M. J. Galgoul (WHC) discussed the 200-UP-2 OU Work Plan status, see
Attachment 8. A draft of the work plan will be delivered to WHC in mid-
April and he will go through the contents at the next UMM. Discussion
proceeded to agreements on redefinition of the 200-UP-2 OU and the Tlevel
at which the agreements must be signed-off. J. K. Erickson (DOE-RL)
indicated that a change form signed by the project managers was
appropriate. A long discussion ensued on the disposition of the WMUs to
be moved out of UP-2. The DOE-RL recommendation is to drop groundwater
from 200-UP-2 and put it into a new groundwater unit that will be
created based on consideration of the 200 West Groundwater AAMS. The
other recommendations will not be pursued at this time, but may be
picked up in the future. A. C. Harris expressed concern about including
the 216-U-17 crib and the 241-WR vault since they are still active; he
will consult with operations about this.
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Attachment #2
Agenda

Status of 200 AAMS Activities
March 25, 1992

200 AAMS Activities - Curt Wittreich

. Status of AAMSRs

. Status of Field Programs

* Groundwater Well Sampling

* Geophysical Logging

. Status of 200-UP-2 Mork Plan

Page 1 of 2
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200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM

Curtis D. Wittreich

Technical Coordinator

Steven J. Trent
Field Activities Coordinator

Michael J. Galgoul
200-UP-2 OU Work Plan Coordinator

March 25, 1992
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Attachment #3

200 Aggregate Area
0fficial Attendance Record
March 25, 1992
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Attachment #4

Action Item Status List

Status of 200 Aggregate Area Activities
March 25, 1992

Item No.

Action/Source of Action

Status

2AAMS.1

2AAMS .2

2AAMS .3

2AAMS . 4

2AAMS.5

Identify and implement the
actions that are required to
install the calibration pits
for the borehole logging
equipment. Action: Allan
Harris (9/19/91)

A map of the 200 West Area is
to be provided to the
regulators. All of the wells
that have been located should
be shown. Action: Steve Trent
(WHC) (11/21/91)

A discussion is to be held on
the integration of the 100 Area
and the 200 Aggregate Area
logging programs at the meeting
on 1/8/92. Action: Steve
Trent (WHC) (12/17/91)

WHC will arrange a U Plant AAMS
comment disposition meeting
with the regulators for the
week after the comments due
date, March 16th. Action to C.
D. Wittreich (2/26/92).

DOE will initiate the paperwork
for changing the content and/or
boundaries of the 200-UP-2 QU.
Action to Allan Harris
(2/26/92).

Open

Open
[ RBLA YN

Opeft .
Closad

Closed

Open
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200 Aggregate Area Management Study Program
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Status

Area Aggregate AAMS Type AAMS Report Regulator M-27-00
Area Comments | Milestones
Due
U Plant Source Regulator Review Comments Received 3/16/92 1/92
200 West Z Plant Source Draft A Submitted for Regulator Review | 4/14/92 2/92
S Plant Source Draft A Completed 3/92
T Plant Source Drafted-On Schedule 4/92
200 West Ground Water { On Schedule /92
PUREX Source Drafted-On Schedule 5/92
200 East B Plant Source On Schedule 6/92
Semi-Works | Source On Schedule 7/92
200 East Ground Water 9/92
200 North | 200 North Source 8/92
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- 200 AAMS
GEOPHYSICAL LOGGING AND
GROUNDWATER SAMPLING
FIELD ACTIVITIES UPDATE

8/26/02
PAGE 1
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GEOPHYSICS

: 702

A
(e

® SPECTRAL GAMMA-~RAY LOGGING COMPLETED TO DATE:

AL

-
-

wie— WELLS LOGGED SINCE LAST UMM.

299-W22-786 216-8-21 GRIB U PLANT
299-W23-4 216-U-12 CRIB U PLANT
299-W19-9 216-U-2 CRIB U PLANT
299-W18-10 216-Z-18 GRIB  Z PLANT
299-W16-83 216-Z-7 CRIB Z PLANT
299-W16-8 216-Z2-9 CRIB Z PLANT
299-W22-21 '216~8~13 GRIB 8 PLANT
299-W22-32 216-8-7 GRIB 8 PLANT
299-W22-74 216-8-20 CRIB 8 PLANT
299-W26-1 216-8-6 CRIB 8 PLANT
299-W26-61 216~8-6 GRIB 8 PLANT
299-W1ii-18 216-T-36 CRIB T PLANT
299-W11-70 216-T-26 CRIB T PLANT
299-W14-4 216-T-28 CRIB T PLANT

3/26/82
PAGE 2
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200 AGGREGATE AREA MANAGEMENT STUDY
SPECTRAL GAMMA-RAY LOGGING STATUS

NUMBER OF WELLS
20

1{3.__...”...“..f ......................................................................................................
B e ]
G o '

...................................................................
........

o
...........................................................................

T R R R R R I I R e R R R T T e Y Y

! .
JAN FEB MAR APR MAY JUN JUL AUG
MONTH (YEAR: 1992)

Bl LOGGED DURING MONTH Bl scHD. TO LOG
i TTL. LOGGED TO DATE

58 TTL. SCHD. TO LOG

DATE: B8/26/02
Page 3 of 5
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GEOPHYSICS (continueD)

® ANALYSIS OF SPECTRAL GAMMA-RAY LOGGING
DATA INITIATED

O SCHEDULED TO PRESENT PRELIMINARY RESULTS AT THE
APRIL UNIT MANAGERS MEETING

3/26/92
PAGE 4
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GROUNDWATER SAMPLING

® PHASE 1l SAMPLING START DATE IMPACTED BY WHC
RESPONSE TO AUDIT CONCERNS

J ALL WHC GROUNDWATER SAMPLING HALTED AS A RESULT OF
200-BP-1 AUDIT CONCERNS

-~ AUDIT IDENTIFIED NEED FOR ADDITIONAL PROCEDURALIZATION
AND MANAGEMENT CONTROL MODIFICATIONS

[J SAMPLING WILL RESUME FOLLOWING IMPLEMENTATION OF
RESPONSE ACTIONS TO AUDIT CONCERNS
.~ GENERATING NEW PROCEDURES AND MODIFICATIONS TQ EXISTING
PROCEDURES; INSTITUTING ADDITIONAL MANAGEMENT CONTROLS

- DELINEATE RECOVERY S8CHEDULE FOR THE 200 AAM8 GROUNDWATER
SAMPLING PROGRAM

8/26/82
PAGE 6
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200-AREA AGGREGATE AREA
MANAGEMENT STUDY

‘GROUNDWATER SAMPLING
FIELD ACTIVITY

L3 uUSIORIIY
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SUMMARY OF FIELD ACTIVITIES

WHC SAMPLING DELAYS

e JAN. 29: SINGLE-SHELL TANK GAS LEAK - STOP
WORK TO ASSESS EXTENT OF AREA AFFECTED

® FEB.7: DOE AUDIT 92-01 SHOW CAUSE LTR ISSUED

- WHC IMPOSES STOP WORK WHILE RESPONSES
BEING FORMULATED

RESULT: 7 WEEK DELAY IN SAMPLING

PROJECTS AFFECTED: 200-BP-1, 300-FF-5, 200 AAMS
PLANNED RESTART: APRIL 6

9 Jo z obeg
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FIELD ACTIVITIES
RESTART PLAN

e RESTART ITEMS

O REVISE GW SAMPLING PROCEDURE - COMPLETE
- 0 WRITE ADDITIONAL PROCEDURES - COMPLETE
e CALIBRATION
®* QC SAMPLING
* PREPARATION OF DI WATER
e BOTTLE PREPARATION
O RETRAIN SAMPLING TEAMS - 3/27/92
O CALIBRATE M&T EQUIPMENT - 4/3/92
O VEHICLE AVAILABILITY - COMPLETE

9 Jo ¢ abeg
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FIELD ACTIVITIES
RECOVERY PLAN

e 200 AAMS JAN-MAR ACTIVITIES

o REVIEW DATA FROM OTHER PROGRAMS

RCRA: 93 (EAST)/45 (WEST)

CERCLA: 29 (EAST)/10 (WEST)/14 (600)
OPER: 4 (EAST)/15 (WEST)/b (600)
SITE: 17 (EAST)/44 (WEST)/23 (600)

TOTAL: 143 (EAST)/114 (WEST)/42 (600)

e 200 AAMS APR-JUNE ACTIVITIES

O REVIEW DATA FROM OTHER PROGRAMS
O SAMPLE 200 AAMS WELLS AS FIT-FOR-USE

9 30 ¥ obeq



Table 4.2: Contaminant plume distribution.

Page 5 of 6

PLUME - AREAS OF CONTAMINATION I
CONSTITUENT DISTRIBUTION  [S00 WwEST | 200 EAST [600 AREA |
ARSENIC LOCALIZED X X
CHROMIUM INTERMEDIATE X X
FLUORIDE INTERMEDIATE X
IRON INDETERMINATE
MANGANESE INDETERMINATE
ALUMINUM INDETERMINATE
CARBON INTERMEDIATE X
TETRACHLORIDE'

CHLOROFORM INTERMEDIATE X
TRICHLOROETHYLENE INTERMEDIATE X
HYDRAZ INE INDETERMINATE
STYRENE INDETERMINATE
NITRATE WIDESPREAD X X X
SULFATE INDETERMINATE
BIS(2-ETHYLHEXYL)

PHTHALATE INDETERMINATE
COLIFORM INDETERMINATE
ALPHA INTERMEDIATE X X X
BETA INTERMEDIATE X X X
CESIUM-137 LOCALIZED X
COBALT-60 INTERMEDIATE X
IODINE-129 INTERMEDIATE X X X
PLUTONIUM-239/240 LOCALIZED X X
RADIUM INDETERMINATE
STRONTIUM-90 LOCALIZED X X
TECHNETIUM-99 INTERMEDIATE X X X
TRITIUM WIDESPREAD X X X
URANIUM LOCALIZED X )

"The contour map presented for this constituent is from DOE/RL-91-32.
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921 2:i791 131
200-UP-2 WORK PLAN STATUS -

x  Work Plan Preparation Is On Schedule
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RECOMMENDATIONS FROM THE U PLANT SOURCE AGGREGATE AREA
MANAGEMENT STUDY REPORT

The 200-UP-2 Operable Unit Should Be Redefined As Follows:

@ Investigation Of Groundwater Should Be Included The 200 West
Groundwater AAMS.

m The Geographic Boundaries Should Be Redefined To Include The
216-U-14 Ditch System Which Includes The 207-U Retention Basin In
The 200-UP-1 Operable Unit

m Investigation Of The 216-U-17 Crib Should be Deferred

m Investigation Of The 241-WR Vault Should Be Deferred

Z Jo 7 3beg
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Status of 200 Aggregate Area Activities

March 25, 1992

Donna Lacombe, PRC

Ward Staubitz, USGS
Suzanne Clarke, SWEC (A4-35)
Linda Powers, WHC (B2-35)
Tom Wintczak, WHC (B2-15)
Mel Adams, WHC {H4-55)
Wayne Johnson, WHC (H4-55)
Rich Cartson, WHC (H4-55)
Brian Sprouse, WHC ({H4-22)
Bi11 Price, WHC (S0-03)
Ralph 0. Patt,

OR Water Resources Dept.
Mike Thompson, DOE (A5-15)
Diane Clark, DOE {A5-55)
Mark Buckmaster, WHC (H4-55)
Don Praast, GAC (Al1-80)

Curt Wittreich, WHC (H4-55)
L.D. Arnold, WHC (B2-35)

-

RomatdB—Izatt—(AS=I5
Birector—BOE—RE—ERD-

Donald E. Gerton (A6-80)
Director, DOE-RL, WMD

Roger D. Freeberg (A5-19)
Chief, Rstr. Br., DOE-RL/ERD

Steven H., Wisness—{AS—15)-

Richard D. Wojtasek (B2-15)
Prgm.” Mgr. WHC
Mary Harmon, DOE-HQ (EM-442)

ADMINISTRATIVE RECORD: 200 AAMS; Care of Susan Wray, WHC (H4-22)

Please inform Suzanne C]ﬁrke (SWEC) of deletions or additions to the
distribution 1ist.
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